COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DEAN D. EFSTATHIOU, Acting Director Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
October 7, 2008 rererToFiLe: C-1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
(SUPERVISORIAL DISTRICTS 1, 3, AND 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for public
works construction contracts in the Studio City community of the City of Los Angeles;
the Cities of Arcadia, Claremont, Covina, Huntington Park, Industry, Irwindale,
La Puente, Pomona, San Dimas, and West Covina; the unincorporated communities
adjacent to the City of West Covina, and in the unincorporated communities of
Altadena, East Los Angeles and Florence.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

e Project ID No. RDC0011226 - Altadena Drive, et al., to reconstruct roadway,
unincorporated community of Altadena (5), Sequel Contractors, Inc., for
variations in bid quantities, asphalt concrete removal, reconstruction of a
driveway, catch basin installation and additional office facilities, with an
increase in the contract amount of $190,336.89.
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Project ID No. RDC0014629 - Florence Avenue, et al., to construct curb,
gutter, sidewalk, curb ramps, driveways, and drainage structures; reconstruct
roadway; modify traffic signals; and install street lights and striping and
pavement markings, in the unincorporated community of Florence-Firestone
and City of Huntington Park (1), Bannaoun Engineers Constructors
Corporation, for variations in bid quantities, field office, cold mill additional
pavement, double adjust manhole, additional concrete, install additional
conduits, wires, and mast arms, with an increase in the contract amount of
$116,451.13.

Project ID No. RDC0014643 - Cesar Chavez Avenue, to construct street
lighting conduits, in the unincorporated community of East Los Angeles (1),
California Professional Engineering, Inc., for connecting conduits to existing
electrical vaults, with an increase in the contract amount of $20,000.00.

Project ID No. RDC0014821 - Fullerton Road at Los Palacios Drive, et al., to
modify traffic signals, Cities of Arcadia and Industry (1 and 5), CSI Electrical
Contractors, Inc., for variations in bid quantities, potholing, providing and
installing additional cables, relocation of traffic signal standards, and
modifying foundation, with an increase in the contract amount of $30,249.00.

Project ID No. TSM0010167 - Irwindale Ave, et al., to modify and synchronize
traffic signals, in the unincorporated communities adjacent to the City of West
Covina and the Cities of Industry, Irwindale, La Puente, Claremont, Covina,
Pomona, and West Covina (1 and 5), Terno, Inc., for variations in bid
guantities, removal of pole foundations, and installation of a temporary signal,
with an increase in the contract amount of $18,613.85.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

Project ID No. FCC0000994 - Los Angeles River Low-Flow Channel Repair,
to repair a low-flow channel in a riverbed, in the Studio City community of the
City of Los Angeles (3), Dalaj International Corp., for variations in bid
guantities, additional concrete and dowels, modifications to the water
diversion, and repairs to vertical joints with an increase in the contract amount
of $79,216.30.
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e Project ID No. FCC0001048 - Puddingstone Dam and Reservoir Slope
Restoration and Protection, to restore a rock slope on the face of a flood
control dam, in the Frank G. Bonelli Regional County Park located within the
City of San Dimas (5), R.C.C., for various miscellaneous changes required to
complete the work as intended, with a contract increase amount of
$127,486.60.

e Project ID No. WRDDO000015 - Puddingstone Dam and Reservoir Waterline
Relocation Project, to construct 6-inch and 10-inch waterlines and pipe
supports, City of San Dimas (5), Garcia Juarez construction, Inc., for the
increase in cost of pipe materials upgrade, with an increase in the contract
amount of $92,619.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while
avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of my delegated limits, which are required
to complete Project ID Nos. RDC0011226, RDC0014629, RDC0014643, RDC0014821,
TSM0010167, FCC0000994, FCC0001048, and WRDDO000015.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$18,613.85 to $190,336.89.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works or his designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

4/7///;% A/

EAN D. EFSTATHIOU
Acting Director of Public Works

DDE:JTS:ss
Attachments (8)
c. Chief Executive Office (Lari Sheehan)

County Counsel
Office of Affirmative Action Compliance

O:\Section\Administration\Board\Ciw\10-07-08Ciwltr.doc



CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. RDC0011226 - ALTADENA DRIVE, ET AL. (in the unincorporated
community of Altadena), Supervisorial District 5, Contractor: Sequel Contractors, Inc.

Project Description:

Reconstruction of roadway pavement, curb and gutter, sidewalk, and driveways;
construction of bus pads and curb ramps; modification of traffic signals; striping and
pavement markings; and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities $151,602.45
(2) Asphalt Concrete Removal 13,701.00
(3) Reconstruct Driveway 6,307.53
(4) Catch Basin 14,425 .91
(6) Additional Office Facilities 4.300.00

Total $190,336.89

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to install concrete sidewalk and
curb and gutter instead of asphalt concrete. The cost of this work will exceed the
original estimate by the amount shown.

(3) It will be necessary to remove and reconstruct the driveway at the entrance to the
Los Angeles County Sheriff's Station at Altadena Drive and Fontanet Way to eliminate
the condition that causes vehicles to scrape. This work is not shown on the plans.

(4) It will be necessary to install a new catch basin and reinforced concrete pipe on the

south side of Altadena Drive east of Santa Rosa Avenue in order to properly drain storm
water runoff. This work is not shown on the plans.
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(5) Due to extra work performed and the stoppage of work during the holiday season,
the contact duration was extended. It will be necessary to compensate the contractor
for maintaining office facilities for the extended period.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 3
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications. The costs for Items 4 and 5 were negotiated as provided in
Subsection 3-2 of the contract specifications.

Eleven additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2008-09 Proposition C
Local Return Fund and Road Fund Budgets.

Revised Contract Amount:

Original contract amount $2,192,114.00
Changes in work previously
approved by your Board 148,357.00
Changes in work to be authorized 190,336.89
Revised contract amount $2,530,807.89
RE:en
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. RDC0014629 - FLORENCE AVENUE, ET AL. (in the unincorporated
community of Florence-Firestone and City of Huntington Park), Supervisorial District 1,
Contractor: Bannaoun Engineers Constructors Corporation

Project Description:

Construction of curb and gutter, sidewalk, curb ramps, driveways, and drainage
structures; reconstruction of roadway pavement; modification of traffic signals; and the
installation of street lights and striping and pavement markings.

Changes in Work:

(1) Variations in Bid Quantities $77,372.63
(2) Cold Mill AC Pavement 10,800.00
(3) Double Adjust Manhole 3,000.00
(4) Additional Concrete 4,378.50
(5) Supply and Install Wire #10 4,250.00
(6) Delay Cost Increases 15,650.00
(7) Modify Traffic Signal Foundation 2,500.00
(8) Furnish and Install Mast Arms 8,000.00
(9) Negotiated Deductions ’ (9,500.00)

Total $116.451.13

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It will be necessary for the contractor to cold mill existing pavement at Florence
Avenue from Alameda Street to Roseberry Avenue to meet the intent of the design.

(3) It will be necessary for the contractor to adjust an additional manhole to match the
pavement elevation. This work is not shown on the plans.
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(4) To meet the intent of the design, it will be necessary for the contractor to
reconstruct several 4-inch thick concrete driveways with 6-inch thick concrete.

(5) It will be necessary for the contractor to supply and install wiring for the traffic
signals. This is not included in the original contract.

(6) Because the construction schedule was delayed to allow for the relocation of
interfering utilities, it will be necessary to compensate the contractor for the increase in
asphalt material costs and additional mobilization.

(7) It will be necessary for the contractor to modify the traffic signal pole to avoid
overhead utility lines. This work is not shown on the plans.

(8) It will be necessary for the contractor to furnish and install traffic signal mast arms
for street names and sign mounting brackets. This work is not shown on the plans.

(9) Several minor revisions to plans reduced the contractors scope of work, and a
credit for the cost savings was negotiated.

The costs for Item 1 will be based on contract unit prices. The costs for ltems 2, 3, 4, 5,
6, and 9 will be negotiated as provided in Subsection 3-2 of the contract specifications.
The costs for Items 7 and 8 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Thirty-one additional working days will be required because of these changes.

Financial information:

Funding for these changes in work is included in the Fiscal Year 2008-09 Road Fund
Budget.

Revised Contract Amount:

Original contract amount $790,624.60
Changes in work previously approved
by your Board 38,440.25
Change in work to be authorized 116.,451.13
Revised contract amount $945,515.98
PMT:ss
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. RDC0014643 - CESAR CHAVEZ AVENUE (in the unincorporated
community of East Los Angeles), Supervisorial District 1, Contractor: California
Professional Engineering, Inc.

Project Description:

Construction of street lighting conduit.

Change in Work:

Connect New Conduits to Electrical Vault $20,000.00

Description of Change:

The configuration of the existing underground electrical vault was not known at the time
this project was designed. Once the contractor excavated the vault, it was determined
new conduit connections must be made deeper than shown on the plans. The cost for
this work was negotiated as provided in Subsection 3-2 of the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

This project is being administered under the Community Development Block Grant
Program. Under this program, the County will be reimbursed for the total construction
costs using a grant from the Department of Housing and Urban Development.

Funding for this change in work is included in the Fiscal Year 2007-08 Road Fund
Budget.

Revised Contract Amount:

Original contract amount $ 88,996.00
Changes in work previously approved
by your Board 40,000.00
Changes in work to be authorized 20,000.00
Revised contract amount $148,996.00
JFG:ss



CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. RDC0014821 - FULLERTON ROAD AT LOS PALACIOS
DRIVE, ET AL. (Cities of Arcadia and Industry), Supervisorial District 1 and 5,
Contractor: CSI Electrical Contractors, Inc.

Project Description:

Modifications of existing traffic signals.

Changes in Work:

(1) Variations in Bid Quantities $ 3,109.00
(2) Pothole 3,000.00
(3) Additional Cables 13,820.00
(4) Relocate Traffic Signal Standards 4,500.00
(5) Modified Traffic Signal Foundations 5,820.00

Total $30,249.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) The contractor was required to do exploratory excavations to confirm the locations
of existing utility lines. This work is not shown on the plans.

(3) It will be necessary to provide and install additional electrical cables to meet the
intent of the design. This work is not shown on the plans.

(4) 1t will be necessary to temporarily relocate existing traffic signal poles to access the
new construction. This work is not shown on the plans.

(5) It will be necessary to modify the design of the traffic signal foundations that
conflict with existing utilities. This work is not shown on the plans.

The costs for Items 1 and 3 will be paid at contract unit prices. The costs for ltem 2 will
be as stipulated in the Graybook. The costs for ltems 4 and 5 were negotiated as
provided in Subsection 3-2 of the contract specifications.
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Fifty-three additional working days will be required because of these changes.

Financial Information:

Fullerton Road at Los Palacios Drive and Michillinda Avenue at California and Sunset
Boulevards will be administered under the Highway Safety Improvement (HIS) Program
covered by Agreement No. 76078 with the State of California. Under this program,
Federal-aid funds will be used to finance a portion of the project cost.

A portion of the intersection Michillinda Avenue at California and Sunset Boulevards is
within the City of Arcadia. On March 20, 2007, your Board authorized the Director of
Public Works to negotiate a County-City Cooperative Agreement. The Agreement
provides for the County to perform the preliminary engineering and administer the
construction of the project under the Federal HIS Program with the City to finance its
jurisdictional share of the project.

Funding for these changes in work is included in the Fiscal Year 2008-09 Road Fund
Budget.

Revised Confract Amount:

Original contract amount $154,918.00

Changes in Work to be authorized 30,249.00

Revised contract amount $185,167.00
PMT:Igm
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. TSM0010167 - IRWINDALE AVE, ET AL. (in the unincorporated
communities adjacent to the City of West Covina and the Cities of Industry, Irwindale,
La Puente, Claremont, Covina, Pomona, and West Covina), Supervisorial Districts 1
and 5, Contractor: Terno, Inc.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

(1) Variations in Bid Quantities $ 8,130.85
(2) Signal Pole Foundations and Temporary Signal 10,483.00
Total $18.613.85

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) Several interfering traffic signal pole foundations were encountered throughout the
limits of construction and must be removed. A temporary signal will be installed at the
northwest corner of Indian Hill Boulevard and Bonita Avenue to allow for removal of an
existing foundation and construction of a new foundation at the same location. This
work is not shown on the plans.

The costs for Items 1 and a portion of the costs for Item 2 will be based on contract unit
prices. The balance of the cost for Item 2 was negotiated as provided in Subsection 3-2
of the contract specifications.

Five additional working days will be required because of these changes.

Financial Information:

The project is financed with Los Angeles County Metropolitan Transportation Authority
1999 Call for Projects Proposition C Discretionary Grant Funds for the San Gabriel
Valley Forum Improvement Project and County matching funds.
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Funding for these changes in work is included in the Fiscal Year 2008-09 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount $ 1,204,228.00

Change in work to be authorized 18,613.85

Revised contract amount $1.222.841.85
AMF:ss
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. FCC0000994 - LOS ANGELES RIVER LOW-FLOW CHANNEL
REPAIR (in the Studio City community of the City of Los Angeles), Supervisorial District 3,
Contractor: Dalaj International Corp.

Project Description:

Repair of a low-flow channel in an existing concrete lined riverbed using reinforced
concrete and concrete specific repair products, diversion of water, and other
appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities $ 3,671.80
(2) Additional Concrete 9,900.00
(3) Modify Water Diversion 31,547.50
(4) Remove Additional Concrete 9,747.00
(5) Additional Dowels 14,350.00
(6) Vertical Joint Repairs 4,000.00
(7) Low Flow Repair Impacts 6,000.00

Total $79,216.30

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) Your Board previously approved a change in work to place additional concrete at
various locations in the channel invert to provide adequate cover for the reinforcing
steel. The cost of this work will exceed the original estimate by the amount shown.

(3) It will be necessary to modify the water diversion plan to avoid impacts to a nearby
bridge widening project. The work includes preparation of a new water diversion plan,
modifying the diversion during construction, and additional materials to implement the
new plan. This work is not shown on the plans.

(4) Additional concrete will be removed from the invert spall repair areas to properly
key in the new concrete. This work is not shown on the plans.
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(5) It will be necessary to place additional dowels in the concrete overlay section to
properly anchor the new reinforcing steel. This work is not shown on the plans.

(6) The plans require spall repairs in the channel walls; however, several repair
locations are within expansion joints. It will be necessary to compensate the contractor
for additional time and materials needed to replace the expansion joints when making
the spall repairs. This work is not shown on the plans.

(7) It will be necessary to compensate the contractor for impacts to its operations for
making repairs to the low-flow channel wall while water is flowing in it. The water
cannot be diverted since it affects a nearby bridge project.

The costs for item 1 will be based on contract unit prices. The costs for ltems 2 through
7 were negotiated as provided in Subsection 3-2 of the contract specifications.

Seventeen additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Flood Control District Budget for
Fiscal Year 2008-09.

Revised Confract Amount:

Original contract amount $460,270.00
Changes in work previously approved
by your Board 15,190.00
Changes in work to be authorized 79,216.30
Revised Contract Amount $554.,676.30
RA:en
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. FCC0001048 - PUDDINGSTONE DAM AND RESERVOIR SLOPE
RESTORATION AND PROTECTION (City of San Dimas) Supervisorial District 5,
Contractor: R.C.C.

Project Description:

Restoration of a rock slope on the face of an existing flood control dam and other
appurtenant work

Changes in Work:

(1) Variations in Bid Quantities 146,950.00
(2) Construct Headwalls 5,000.00
(3) Project Delay on Dam No. 2 5,500.00
(4) Grout 2-inch Diameter Wells (50,976.00)
(5) Cutand Remove 2-inch Diameter Well Pipes 889.60
(6) Additional Survey Monuments 18,000.00
(7) California Strong Motion Instrumentation Program System 3,123.00
(8) Survey Monuments Inserts (1,000.00)

Total $127,486.60

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It will be necessary for the contractor to construct two new headwalls and a
18-inch diameter pipe to provide proper drainage to the new slope of Dam No. 3. This
work is not shown on the plans.

(3) It will be necessary to reimburse the contractor for the time delay needed to survey
the slope on Dam No. 2. This work is not shown on the plans.

(4) The work to grout the existing wells was completed by County forces prior to the

start of the project. The contractor was informed of the deletion of this work prior to the
start of the project.
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(5) It will be necessary to excavate and remove twelve 2-inch piezometer pipes
located along the access road for Dam No. 2 that interfere with construction. This work
was not shown on the plans.

(6) It will be necessary to add five additional survey monuments to facilitate future
monitoring of the three dams. This work is not shown on the plans.

(7) It will be necessary to place an additional electrical conduit and two pull boxes at
Dam No. 1 as part of the California Strong Motion Instrumentation Program required by
the State. This work is not shown on the plans.

(8) It will be necessary for County surveyors to install 11 brass inserts in existing
survey monuments. This work will be deleted from the contract.

The costs for ltems 1 and 2 will be based on a time and materials basis as provided in
Subsection 3-3 of the contract specifications. The costs for ltems 3, 5, 6, and 8, will be
based on contract unit prices. The cost for ltems 4 and 7 will be negotiated as provided
in Subsection 3-3 of the contract specifications.

Eight additional calendar days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Flood Control District Budget for
Fiscal Year 2008-09.

Revised Contract Amount:

Original contract amount $2,633,590.00
Changes in work previously
approved by your Board 212,582.56
Changes in work to be authorized 127,486.60
Revised contract amount $2.973.659.16
JRP:en
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CHANGE IN WORK (AUTHORIZE)
October 7, 2008

PROJECT ID NO. WRDD000015 - PUDDINGSTONE DAM AND RESERVOIR
WATERLINE RELOCATION PROJECT (City of San Dimas), Supervisorial District 5,
Contractor: Garcia Juarez Construction, Inc.

Project Description:

Construction of 6-inch and 10-inch waterlines, pipe supports, and appurtenances, AC
pavement and other appurtenant work.

Change in Work:

Increase in Materials Cost Due to Pipe Upgrade $92,619.00

Description of Change:

Bids were opened on this project in October 2007; however, administrative delay and
accommodating the Raging Water theme park's operation caused the construction to be
delayed to September 2008. It will be necessary to compensate the contractor for an
increase in contract cost to upgrade the pipe materials since the originally specified pipe
is no longer available. The cost was negotiated with the contractor as provided in
Subsection 3-2 of the contract specifications.

Financial Information:

This project budget is funded by Net County Budget Cost from prior year savings in the
Department of Parks and Recreation's Operating Budget, the transfer in fees from the
sale of Raging Waters water park allocated in C.P. No. 86716, and Flood Control
District funding.

This change will be funded by the $304,291.00 allocated for change orders by the
Board on February 6, 2008, Agenda Item 26.

Revised Contract Amount:

Original contract amount $1,521,454.00

Change in work to be authorized 92,619.00

REVISED CONTRACT AMOUNT $1,614,073.00
PMT:en





